

CITY OF BEVERLY HILLS CONSTRUCTION MANAGEMENT PLAN

SAMPLE

ID	MINIMUM CODE REQUIRED INSPECTIONS	Start	Finish	Duration	Jul 2018		Aug 2018															
					30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
					1	DEMOLITION	7/30/2018	7/30/2018	1d	■												
2	GRADING	7/31/2018	7/31/2018	1d		■																
3	SHORING & EXCAVATION	8/1/2018	8/1/2018	1d			■															
4	BASEMENT / SUBTERRANEAN GARAGE	8/2/2018	8/2/2018	1d				■														
5	FOOTINGS & FOUNDATIONS	8/3/2018	8/3/2018	1d					■													
6	CONCRETE SLAB OR UNDER-FLOOR	8/6/2018	8/6/2018	1d						■												
7	LOWEST FLOOR ELEVATION	8/7/2018	8/7/2018	1d							■											
8	TRADES (MECH, PLBG, ELEC)	8/8/2018	8/8/2018	1d								■										
9	ROUGH FRAMING	8/8/2018	8/8/2018	1d									■									
10	WEATHER PROOFING	8/9/2018	8/9/2018	1d										■								
11	LATH AND/OR WALLBOARD	8/10/2018	8/10/2018	1d											■							
12	SITE GRADING / LANDSCAPING	8/13/2018	8/13/2018	1d												■						
13	FINAL	8/14/2018	8/14/2018	1d													■					